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Agenda
1) Program Schedule

• When’s everything supposed to be done?
2) Program Accomplishments

• What’s been done so far?
3) Program Status

• What’s happening right now?
o Status of Program Budget & Cash Flow
o Status of Program Schedule
o Project Status ‐ Design Development Presentations

4) Program Activities
• Continue Project Designs & Program Standardization
• What’s next?
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Program Schedule 
DESIGN  

Schematic Design 4 of 4 Sites Completed Summer 2017

Design Development 3 of 4 Sites Completed (CHS @ 85%)

Construction Documents In Progress for 3 of 4 sites

DSA Submittal/Approval Winter 2017/Spring 2018

Project Bidding Summer/Fall 2018

CONSTRUCTION
Interim Housing Summer 2018

Infrastructure Upgrades Summer 2018

Main Buildings Fall/Winter 2018 ‐ 2019

1st Bond Sale Fall/Winter 2018

4

Program Budget 
*NOTE:  The current program budget is based upon design estimates.  Final Budgets will be published upon receipt of construction bids.
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Program Cash Flow Projection

Cash Flow Projection as of 10/31/17 

Based upon current market conditions and the above 10/31/17 Cash Flow Update, 
it appears that selling Bonds prior to September 2018 would not be cost effective.
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UPDATED WIDE SCIENCE CENTER CASH FLOW PROJECTION OCTOBER 31, 2017 

Monthly (Projected) Monthly (Actual) Cumulative (Projected) Cumulative (Actual)
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Integrated Master Schedule

Draft Master Schedule as of 11/1/17 

• Key Milestones
o Complete 100% Designs / DSA Submittal – Nov 2017 to July 2018
o DSA Approval – April 2018 to Dec 2018
o Start Construction – July 2018 to May 2019 
o Occupancy – Oct 2018 to May 2021 

Orange HS Science Center           
- Snack Bar (Bid 1)

PROGRAMMING
SCHEMATIC 

DESIGN 
DESIGN 

DEVELOPMENT
CONSTRUCTION 

DOCUMENTS
DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION

OCCUPANCY / 
CLOSE-OUT 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18

Orange HS Science Center           
- STEM Building (Bid 2)

PROGRAMMING
SCHEMATIC 

DESIGN 
DESIGN DEVELOPMENT

CONSTRUCTION 
DOCUMENTS

DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION 
OCCUPANCY / 

CLOSE-OUT 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20

El Modena HS Science Center

PROGRAMMING SCHEMATIC DESIGN DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION
OCCUPANCY / 

CLOSE-OUT 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20

Villa Park HS Science Center

PROGRAMMING SCHEMATIC DESIGN DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION
OCCUPANCY / 

CLOSE-OUT 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 Mar-18 Apr-18 May-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

Canyon HS Science Center

PROGRAMMING SCHEMATIC DESIGN DESIGN DEVELOPMENT CONSTRUCTION DOCUMENTS DSA REVIEW & APPROVAL BID & AWARD CONSTRUCTION (Multi-Phased)
OCCUPANCY / 

CLOSE-OUT 
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Program Accomplishments 

PROGRAM WIDE
 Issued Program Budgets & Cash Flow Projections

 Completed Schematic Design (4 of 4 Sites) 

 Completed Design Development(3 of 4 Sites ‐ Canyon HS @ 85%)

 Issued Master Program Schedule
 Construction Documents In Progress for 3 of 4 sites

 Issued Monthly Budget & Project Reports 
 Implemented Cost Savings Opportunities  

 Submitted 100% Design to DSA for OHS Interim Housing 
 Implemented Cost Savings Opportunities  
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Current Program Activities 

Procure Program Wide Commissioning Services Nov 9th Board Meeting 

Procure CEQA Consultant Services Nov 9th Board Meeting 

Procure OHS Snack Bar Building Piggyback Dec 7th Board Meeting 

Procure Program Wide Low Voltage & Security Services Dec 7th Board Meeting 

Program Wide DSA Inspection & Laboratory Services Jan 18th Board Meeting 

Program Wide Implementation Plan Issue by Feb 2018

Continue Current Program Procedures Ongoing

Issue Program Wide Standard Specifications Issued Draft Oct 31st 

Program Wide Financial & Document Controls (Procore) Launch by Dec 31st 
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Design Development Presentations

Orange HS – Dec 7th
(Lionakis)

Villa Park HS – Jan 18th
(LPA)

9

El Modena HS – Jan 18th

(HED)

Canyon HS – Feb 15th

(gkkworks)
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Current Focus/Next Steps

Procure Interim Housing & Professional Services  Nov, Dec & Jan Board Meetings

Communications Management Routine Meetings, Monthly Reports

Update Citizens’ Oversite Committee (COC) Next Meeting Jan 24th 

Issue Program Implementation Plan & Master Schedule Feb 2018 

Issue Contractor Pre‐Qualification Application Spring 2018 Board Agenda 

Finalize District Standards & Monitor Project Costs  In Progress


